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FACILITY STABILIZATION
WBS 1.4

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 6 0 0 0 0 3 0 9
DOE-HQ 0 0 0 0 0 0 0 0

FO 12 4 1 0 0 27 0 44
RL 0 0 0 0 0 4 0 4

Total Project 18 4 1 0 0 34 0 57

HANFORD SITE 
PERFORMANCE REPORT

MARCH 1998
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